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ABSTRACT
Value Engineering (VE) is a well-established methodology for defining and maximizing
value for money. It can be applied to any type of project regardless of size or timeframe
and at all stages throughout the life cycle of the project from inception to completion.
However, the implementation of VE is still low and not so popular especially during the
design stage of a construction project. Therefore the main objective of this research is to
identify the degree of understanding of VE among consultant firm and investigate the
underlying reason that hinders the implementation of VE especially consulting practice in
peninsular Malaysia. The scope of this research is focusing on the professional
consultants and also the clients or the developer that involve in construction projects in
Malaysia. This research used survey methods where questionnaire were posted to
selected respondents all over Malaysia. The data collected from the questionnaire were
analyzed using average index method. From the research, the degree of understanding
among the respondents was above expectation. The factors that hinders the
implementation of VE are lack of local guideline and info about VE, lack of knowledge
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CHAPTER 1
INTRODUCTION
1.1 Background of Study
Value Engineering (VE) can be said as a proactive, creative problem-solving tool
which is a strategic approach to achieving maximum value in a project consistent with the
organization's broad business goals. It is a well-established methodology for defining
and maximizing value for money. It can be applied to any type of project regardless of
size or timeframe and at all stages throughout the life cycle of the project from inception
to completion. Value engineering aims to achieve optimum value by providing the
necessary functions at the least cost without affect to specified quality and performance.
However in Malaysia, VE is still not so popular due to the lack of knowledge and
awareness of its existence and applications. VE can be considered still at its infant stage
in Malaysia as only a small amount of construction projects have been known to apply
VE so far.
Traditionally, construction projects in Malaysia have been developed by
generating a program of needs, or hiring consultants to develop necessary design and
drawings, and then commencement of construction projects by the contractor. Without
the implementation of VE, the unnecessary costs may not be identified and removed.
Consequently, the cost of a construction project will be high.
It is important to do research on level of implementation of VE among consulting
practice in Malaysia, as this method can help the professional consultants reduce the cost
without affecting the value of the project. The reason that discourage the implementation
of VE can also be identified thus provide some suggestion to promote this method in
consulting practice.
UNIVERSITYTEKNOLOGI PETRONAS 1 JANUARY 2008
IMPLEMENTATION OF VALUE ENGINEERING FINAL YEARPROJECT
WITHIN CONSULTING PRA CTICE IN MALA YSIA CIVIL ENGINEERING
1.2 Problem Statement
Value engineering (VE) has been widely accepted internationally especially in the
USA, Japan, European countries, and other developing countries such as Australia. In
Malaysia, the level of implementation of VE is still low and not so popular especially
duringdesignphase of a construction project.
Therefore it is necessary to investigate the underlying reason of this current
situation that hinders the implementation of VE among the consulting practice in
construction industry in Malaysia. Why this approach is rarely applied in Malaysian
construction industry andwhatare the factors that discourage its implementation?
1.3 Objective
1) To identify the degree of understanding of value engineering among
consultant firm
2) To investigate the underlying reasons that discourages the implementation of
VE amongconsulting practice in peninsularMalaysia.
1.4 Scope of Study
- The study will focus on literature review and preparing and designing survey
questionnaire methods and identify the targeted respondent focusing on
consulting practice that involve in infrastructure and building sector in
Malaysia.
. Questionnaires of this research will be post to consultant firm in peninsular
Malaysia
Targeted respondent are professional consultants in consultant firm that
involve in design phase of a construction project
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This literature review will be divided into several sections. The first sections will
discuss about the background of Value Engineering in term of its origin and its founder.
The second section will look into the implementation of Value Engineering in
construction industry. Then, the next section focuses on implementation of VE in
Malaysia which was conducted by previous researcher. The fourth section which is the
scope of this research is about the role of consulting practice and its relation to Value
Engineering. The last section will discuss about previous related work that relates to this
research.
2.2 Background of Value Engineering
Value Engineering was first developed by Lawrence Miles in 1940s when he
works at General Electric Company (GEC). During that time, his company was facing
raw material and component shortage due to World War II. Facing wartime shortages, a
process for resourcing substitutes was developed by examined what could be used
through identifying what was available, which had the unintended consequence of
recommending substitutes that reduced costs and improved the product. This method was
later developed into a systematic procedure that GEC soon applied to all of its products.
The Navy Bureau of Ships begun to apply this technique in 1954 due to the
significant effect on cost reduction and also improvement of the product quality which
has been applied successfully in GEC.
In 1956, with the assistance of GEC personnel, The Army Ordnance Corps had
started to use the Engineering program. After 10 years of use, the total saving amount is
estimated about $200 million dollar. Then in the year 1962, Secretary of Defense US
apply this technique in his Department of Defense to reduce the defense costs. (James J.
O'Brien, 1976)
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2.3 Value Engineering in Construction
The construction industry is an important field for VE at the international level
(Kelly, Male et al. 2004) as it is considered critical to the success of projects due to its
ability to provide a basis for improving value for money in construction (Ashworth and
Hogg 2000). It focuses on value rather than cost and seeks to achieve an optimal balance
between time, cost and quality (Kelly, Male et al. 2004) as it provided a method of
integration in the building process that no other management structure in construction can
provide (Kelly and Male 1991). It also explores the functional requirements and seeks
overall optimization accordingly (Shen 1995). VE should precede Cost Management
effort (Norton and McElligot 1995) as it has proven to provide significant benefits to
clients if it is used correctly (Liu 2003)
Value engineering within construction was pioneered by Mr. Alphonse De-IP Isola
in the 1960s. According to him, Value Engineering is a process of relating the functions,
the quality, and the costs of the project in the determination of optimum solutions for the
project.
Hefocused on the same goals as Miles andErlicher in developing a value analysis
process for construction. The Federal Government Construction Value Engineering Law
(Public Law 104-106) can be credited to Mr. Dell' Isola. During his career, he conducted
more than 1,000 VE workshops for various organizations that resulted in savings of $2.5
billion.
Dell' Isola identifies "improving project value" as the main objective of VE. In
addition to improving project value, he states that the project team should utilize VE to
overcome poor projectvalue and quality, including:
1. Lack of shared project information - insufficient data on the function of
stakeholder requirements. This includes buildingmaterials and processes.
2. Lack of ideas, or failure to develop alternate solutions and then making choices
based on economics and performance.
3. Temporary circumstances - urgent delivery, design, or schedule circumstances can
force decisions that, while quick, are often incomplete withoutregard to value.
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4. Honest butwrong beliefs - decisions based onwhat is believed tobe correct rather
than on facts.
5. Habits and attitudes - response to doing the same thing, the same way, under the
same circumstances.
6. Changes in stakeholder requirements - new requirements may cause costs to
increase without awareness.
7. Lack of communication and coordination - issues of communication and
coordination has been determined to be reasons for unnecessary costs.
8. Outdated standards and specifications - VE helps isolate and focus new
technologies and standards in areas where high costs with poor value may incur
based onwrong or legacy information. Active VE can provide a framework for a
rigorous review ofproject specifications.
The application of VE to a project usually starts with a specific solution to the
project that can be called the initial solution. VE also identifies a level of quality for the
project, and this initial solution is examined against a background of this level ofquality
for the project. The examination of the initial solution through the application of the
procedures of value engineering leads to a final solution, in which the costs of the initial
solution are optimized.
The procedures of VE as stated by DellTsola, 1988, are applied in phase by a
multidisciplinary study team. The first phase is the information phase, in which all
information relevant to the project is obtained, a profile of costs for the project is
determined, functions are analyzed, functional relationships are represented in a FAST
diagram, and costs ofvarious functions on the FAST diagram are identified
In applying value engineering to a building project, the multidisciplinary team
obtains a solution that emphasizes the functions of the project and the best judgment of
the team in making final choices, and which results in a cost-effective design for the
project. Omigbodun, 2001 conclude that the factors that determine a building project and
its costs can be separated into two groups: one consisting of factors related to specific
engineering systems and the other of factors that are general in character andrelate to the
whole building. VE is effective because its procedures give opportunities for raising
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design issues associated with the latter group of factors, as well as providing for peer-
review of the designs.
2.4 Value Engineering in Malaysia
The implementation of VE in construction project in Malaysia was still minimal
compare to other country that already have standards of VE such as Australia, Austria,
New Zealand, France, Germany, Hungary, India, Poland, UK and USA. The numbers of
projects that have applied VE methodology is only a handful even though mega projects
such as Kuala Lumpur International Airport and Telekom Tower has successfully applied
its concept.
According to Jaapar and Torrance, 2005 VE was first introduced in Malaysia in
1986. Unfortunately, VE has not yet become widely practiced in Malaysia. It was
observed that due to some successful applications of VE in the Malaysian construction
industry, further actions should now be taken to exert its full potential to improve value
for money for the clients of the industry.
Jaapar and Torrance, 2005 also conclude that VE has been recognized as a factor
that is critical to the success of projects, by providing the basis of improving value for
money in construction.
This is a strong statement, which if it is well researched, will be able to help the
Malaysian construction industry to be more competitive, to provide greater client
satisfaction and be able to cushion the impact of globalization in the near future
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2.5 Roles of Consultants in implementation of Value Engineering
Consultants are individuals who typically work for themselves but may also be
associated with a consulting firm. They, for a fee, give advice or provide a service in a
field of specialized knowledge or training. According to the directory of Association of
Consulting Engineers Malaysia (ACEM, 2002), a Consulting Engineer is defined as a
person possessing the necessary qualifications to practice in one or more of the various
branches of Engineering who devotes himself to advising the public on engineering
matters or to designing and supervising the construction of engineering works and for
such purposes occupies and employs either solely or in conjunction with another
Consulting Engineer, his own office and staffor, in the case of a partner or consultant of a
firm of Consulting Engineers uses the office and staffof the said firm, and is not directly
or indirectly concerned or interested in commercial or manufacturing interests such as
would tend to influence his exerciseof independent professional judgement in the matters
upon which he advises.
In Malaysia, the consultants involve in the construction industry such as the
Engineers, Architects, and Quantity Surveyors are being guided bytheir own professional
associations. These professionals are required to provide their services in an ethical and
professional manner.
The role of consulting engineer usually starts from the beginning of the project
stage till the very end of the project. Some of the main services provide by consulting
engineers are listed below
a) Preliminary investigation
b) Feasibility and cost study benefit
c) Engineering design
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The involvement of the consultants and also the clients were very important since
theyare thekeyplayers who play an active involvement in order to produce the specified
buildings and other facilities during the construction process. Therefore, their inputs are
very important in order to know the level of implementation of VE among them and
investigate the underlying reasons that discourage the practice of VE method during the
initial design phase of a construction project.
2.6 Previous related work
There are several researchers that have conducted similar research that involve
Value Engineering in construction industry in Malaysia. One example of research was
done by Aini Jaapar where she has produce several journals about Value Engineering
focusing on awareness, perception, satisfaction and other factor related to clients and key
playersuchas contractor andauthorities that involve in construction industry in Malaysia
Other researcher that have done similar topic related to Value Engineering is Ng
Kim Lai where he produce a thesis entitle "Value Management (VM) in Construction
Industry". His research discuss about typical VM job plan methodology, degree of
understanding of VM in construction industry and finding the factor that hinder the
application of VM and also main factor that encourage implementation of VM.
There are no other research papers or journals that conduct studies on
implementation of VE which focus on consulting practice in Malaysia. This is a good
motivation to do research in this area as consultant and also the clients are the major
decision maker for a construction project in order to produce successful project that can
be completed within time, cost and resources.
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The population sample for this survey is from the consulting firm, contractor and
also the client (or the developer) that involve in construction projects in Malaysia. The
professional consultants were identified as the architects, the engineers (civil, mechanical
and electrical), quantity surveyors, and the project managers. While the client were very
important due to their contribution to the development and the growth of construction
industry in Malaysia. They were selected to be the respondents due to their important
















from Supervisor and panels
Figure 3.1: Methodologyfor FYP2
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The sample method used in this survey is the stratified random sampling. With
stratified random sampling, the population is first divided into a number ofparts or 'strata'
according to some characteristic, chosen to be related to the major variables being
studied. The advantage ofusing this method is that it focuses onimportant subpopulations
but ignores irrelevant ones and improve the accuracy ofestimation and also very efficient
for this survey scope.
The survey method used for this research is by postal survey with survey
questionnaires as the tools for survey. This cover letter and survey questionnaires was
mailed to the respondent's company and they filled the survey questionnaires and mailed
back for further analysis of the results of the survey. The advantages of using the postal
surveys are it is cheaper than interviewing and there are no interviewer effects. Postal
survey also is the bestmethod for named individual special population samples.
3.2 Literature review
Literature review can provides an overview of VE in construction industry.
Although from literature review, there is notmuch information on the implementation of
VE in consulting practice, it can gather the information about the VE job plan
methodology to help understand better in constructing questionnaires during survey
process. This information can be obtained from article, journals, reference books,
conference papers, internet web site and other published research papers. From the
literature review, a clearerunderstanding about this researchwas established.
Another advantage from the literature review especially from the journals is it
helps to understand better about the related topics that have been done by other
researcher. By referring to their research, the results of their findings canbe usedto assist
this research to produce better quality of research paper that can benefit other researcher
in the same field.
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3.3 Interviews
Another method that was used for this research is by conducting face-to-face
interviews with the respondents. Although this method have their disadvantages in term
of cost and influence of time, the methodprove to be useful in gatheringthe data straight
away from the target respondent.
This method also can be flexible as the interviewer is able to explain, probe, check
and deal with unforeseen situations with the respondents during the interview session.
The respondents also can give their honest opinion and also their suggestion and
recommendations regarding the topic based on their experience. This helps the researcher
to produce better understanding on the construction industry practitioner point of view
related to the topic.
3.4 Tools and Data Analysis
The tools used for this research are questionnaire for data collection. The
questionnaire was designed to collect the information background on level, job title, and
organization background of the respondents as well as their years of experience in local
construction industry. The survey also asked about related questions on the detail
application of VE as well as factors that hinder implementation of VE in construction
industry. Suggestion and improvement of VE was also included in the questionnaire for
the respondents to give their opinion and ideas based on their experience and knowledge.
Postal survey was chosen as the survey method as it is cheaper and no interviewer effects
The data collected from the questionnaire were analyzed by using statistic tool and
Microsoft Excel to interpret the data in graphical form and tables as shown in Figure 3.2
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Figure 3.2: The output ofthe analysis using MicrosoftExcel
3.5 Average Index (I)
The data that obtain from the questionnaires were analyzed using Average Index
(I). Al-Hammad (2000) stated that the formula for Average Index is as follows:




a; = Constant expressing the weight given to i
x; = The variable expressing the frequency of i
for i = 0, 1, 2, 3,4 and illustrated as follow
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xo^ frequency of 'Strongly agree' response and corresponding to aO
xi= frequency of 'Agree' response and corresponding to aO
x2= frequency of 'Neutral' response and corresponding to aO
X3= frequency of'Not agree' response and corresponding to aO








Mc Caffer and Zaimi Majid (1977) stated that the classification of the rating scale is like
following:




1.5 <Average Index < 2.5
2.5 <Average Index < 3.5
3.5 <Average Index < 4.5
e) Strongly agree: 4.5 <Average Index <5.0
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The data for this research were collected through questionnaire. Pilot
questionnaire was designed and tested during FYPl in order to produce questionnaire that
will be used for the research. The content and questionnaire layout were corrected and
improved based on the feedback from thepilotquestionnaire.
The content of the questionnaire is focused on respondent's background and
company background and their experience in construction industry. Related question
about VEwere also included in the questionnaire especially application of VEandfactors
that hinders implementation ofVE in Malaysia. All this data were stored and analyzed by
using Microsoft Excel.
The results of the analysis were presented by using pie chart, bar chart or
descriptive statistic like average index. The main purpose of using Microsoft Excel to
analyze the data is to create a result that can achieve the objective of the research which
is:
. To identify the degree of understanding of value engineering among consultant
firm
. To investigate the underlying reasons that discourages the implementation of
VE among consulting practice in peninsularMalaysia.
4.2 Pilot Survey Questionnaire
A pilot questionnaire was designed after collecting and understanding the
information regarding the project topic from the literature review and further reading
from books and other sources such as from the internet. This is to ensure the information
related to implementation of value engineering within consulting practice in Malaysia
could be collected and further analyzed by providing related questions in the pilot
questionnaire.
Respondents from different background have been chosen to test the pilot
questionnaire by commenting onthe content of the pilot questionnaire and to gather their
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recommendation and suggestion in order to improve the question wording and the layout
of the questionnaire. The respondents consisted from the academic personnel with civil
engineering background andregistered contractors from the construction industry.
A total of six (6) pilot survey questionnaires were distributed to the selected
respondents. The selected respondents consists of three (3) lecturers from Civil
Engineering department that represent the academic personnel and three (3) respondents
from registered contractor's company from the construction industry in Malaysia. Due to
unforeseen problem, one of the respondents fails to submit the survey questionnaires in
the given dateline.
4.2.1 Findings on Pilot Survey Questionnaire
4.2.2 Mistakes in the content of the survey questionnaire
i) Mistakes in Introduction part in the questionnaire
• In the introduction part, the definition ofValue Engineering need to be
define clearly to help the respondents understandbetter.
The objectiveof the surveyshouldalso be included in the introduction
part to get better answers from the respondents about what the aim of
the survey research.
Some error in grammar in the sentence
- "...strategic approach to achieving maximum...." should be
replaceby "... .strategic approach/or achievingmaximum..."
. "... .which are section A, B, C, and D." should be replace by
".. .which are sections A, B, C, and D."
ii) Mistakes in Section A
• In Part H, the title "Respondents" should be replaced by "Respondent"
• In Part I Question 3 and Part II Question 2, the sentence "construction"
to be specific as there are many type of construction in construction
industry.
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iii) Mistakes in Section B
. In Question 1, oneof the respondents suggested the addition of "Other
industrial practitioners" in theanswer set. Also some errorin capital
letters in one of the answer set.
. One of the respondents also is not clear in Question2 and need to be
constructed againwith question that is direct and easy to understand.
• In Question3, "How many times...." shouldbe replacedby "How
many project...." andremoving the sentence ". ..in yourproject." Also
additional "No" answer in the answer set.
. In Question5, additional sentence startingwith "What kind of...." in
the questionand removing "s" in the word "projects". Also replacing
"...involve in..." with "...use..." and removing word "Sessions" in the
questions.
. In Question6, the whole sentence is suggestedto replaceby "How
frequent Value Engineering is apply in each a stage of a project?"
. In Question7, additional of "(0) in the "[ ] No saving0%" in the
answer set.
iv) Mistakes in Section C
. In Question 12, addition of word "other" between the sentence "Any
comments "
v) Mistakes in Section D
. Removingthe sentence " by ticking the appropriate box below:" in
Section 1.
• Removing the sentence "...the copy of..." in Section 1 answer set
• Removing word "mobile number" and replacing "at" to "to" in Section
2.
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4.2.3 Interview session with the respondents
When conducting the pilot survey questionnaire session with the
respondents, the author manages to do face-to-face interview withtwo of the
respondents from the contractor's company. TheyareAhmad Rashidi Md Yusof
from Agro Mahligai SdnBhdwhich located at Bandar Seri Iskandar, Tronoh and
Raja Shaharul Ahmad Reza B. Raja Abd. Aziz from Ekram Builders SdnBhd
which located at Ipoh, Perak.
Duringthe interview, the respondents gave some opinionrelated to the
topic discussed in the survey questionnaire base from theirexperience in the
construction industry. They also give full supportby trying to answer some of the
questions base on their own knowledge about the topic.
4.2.4 Discussion
4.2.5 Understanding about the content
Duringthe Pilot Surveysessionwith the respondents, a brief explanation
about the topic and the objective of the questionnaire was givento them. This is to
ensure that theyunderstand the whole ideaof the questionnaire.
The respondents that representthe academic personal did not have any
problem about the topic. Theyhave done some correction on the questions and
some adjustment on the sentence of the questions. Their input was helpful enough
in order to create better understandable questions.
While the respondents from the construction industry were also did not
have any problem in understanding the contents of the questionnaire. They give
good impressions as the questionnaire was not too lengthy and didn't take long
time to answer all of the questions. They also try some of the questions and give
some suggestions to improve the wording of the questions in order for others
respondents to understand the questions better.
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4.2.6 Understanding about the topic of the research
During the Pilot Survey session, some of the respondents didnot know
aboutValue Engineering. With a briefexplanation in thequestionnaire aboutVE,
they have some impression about VEand help them to go through allof the
questions in the questionnaire.
4.3 Questionnaire Collected
There were two hundred and fifty (250) set of questionnaires that have been
posted to different respondents with different background in construction industry in
order to achieve the objective of the research. However, only twenty three (23)
respondents replied the questionnaire. Therefore only twenty three (23) set of
questionnaire data were collected. Although it was below expectation from the required
target, a general picture of the present status of VE in construction industry can still be
formed based on the scope target
4.4 General/ Background Information
4.4.1 Company's Location:
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Figure 4.1: The amount ofquestionnaire receivedfrom different location
Table 4.1 and Figure 5.1 show the location of company that participate and reply
the questionnaire. The result show that majority of respondents are from Selangor and
Perak. It is known that these two states in Malaysia have numerous consulting
engineering company and contractor that involve in construction industry. However this
statistic cannot be taken as a conclusion as the respondents that reply to the questionnaire
is slightly small.
4.4.2 Type of Firm Involved
Table 4.2: The questionnaire distribution to construction's companies









Developer 2 50 4
Contractor 6 50 12
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Figure 4.2: The amount ofquestionnaire receivedfrom differentfirm
The respondents that contribute to this questionnaire are mainly from Engineering
Consultant firm which is 53% from overall respondent followed by Contractor Company
which contributes about 31%. From the percentage result, the scope of this survey
research has been fulfilled where the main goal for this research is to get feedback from
Engineering Consultant firm in Malaysia as much as possible.
Table 4.3: Designation in the company
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Amount of questionnaire
Figure 4.3: Designation ofrespondents
From Table 4.2, it is found that most of the respondent's that answer the survey
questionnaire mostly from Director/CEO of the company which is a good indication of
their interest in this survey research. They also have a strong background experience in
construction industry as most of them have about 15 years and more in this area. With
their strong background in knowledge and experience, their opinion in this research
survey is essential to reach the objective of the research.
4.5 Value Engineering
4.5.1 Value Engineering Awareness
Table 4.4: VE Awareness
Yes 17 74
No 26
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From the Figure 4.3 and Table 4.4, the results show that 74% of the respondents are
aware of Value Engineering. These results indicate early perception of the respondent's
level of understanding about VE. From Table 4.5, the respondent's awareness of VE is
from their company where VE is already applied. Their awareness about VE also comes
from publication, journal and articles. These results show that information about VE has
reached into the community from the construction industry. It is suggested that the
concept or the methodology of VE should also be explained to these people in order for
them to fully understand about the concept of VE.
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From the seventeen (17) respondent that aware about VE, twelve (12) of them has
implemented VE in their project while five (5) or 29% of them have not applied VE in
their previous project. The total projects that they have implemented VE is related to
Table 4.7







The total project that the respondents have implemented VE is shown in Table 4.7 where
a total of five (5) respondents have implement at range of 1 to 5 projects. It is found that
there are still not many projects have implemented VE where from the table, only two (2)
respondents claimed that theyhave implemented VE in more than 15 projects.
The projects that usually use VE range from High Rise Building project and Residential
Houses/Shop project as this two kind of project is most awarded to contractors and
consulting firms and the demand for these kind of projects is also very high compared to
Hydrology/Irrigation System, Public Transportation, or factory/ plant project
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Table 4.8: Application ofVE in stages ofconstruction project
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1 3 4 3 1 3.0 Average
Detail Drawing 1 1 2 5 3 2.3 LessFrequent
Procurement 2 1 5 3 1 3.0 Average
Construction Stage 1 0 3 3 4 2.2 LessFrequent
(1)- Least Frequent (2)- Less Frequent (3)- Average (4)- Frequent (5)- Most frequent
From Table 4.8 show the result of the application of VE in stages of construction project.
The respondents need to rate the answer according to the given stages from Least
Frequent to Most Frequent. The answer that they give has marks range from one (1) mark
for Least Frequent until (5) mark for Most Frequent. From the table, Concept/Feasibility
Stage and Procurement is where VE is frequently applied.
From the table, all the stages during construction project were average and less frequent
in application of VE. However, base on the ranking, the most frequently used of VE in
construction project is during Concept/Feasibility Stage. This is followed by Procurement
stage in second ranking. The least frequent used of VE during construction project is
during construction stage as it was in last position of the ranking. It is concluded from the
Table 4.8 that Concept/Feasibility Stage and Procurement is where VE is frequently
applied.
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Figure 4.5: Level ofunderstanding ofVE
Totally
understand
From Figure 4.4, 61% of the respondents understand the VE methodology or concept
with 42%o of them totally understands about the methodology. This is a positive outcome
from the industrythat they are ready to implement VE in futureproject.
By understanding the concept or methodology of VE, the company in Malaysia has
gained a useful knowledge and can compete with global market and explore opportunities
in oversea. They also can offer consultation and service to foreign company and further
promote this concept.




^"i'r>" Total ""• ' ' 23 100%
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Figure 4.6: Implementation ofVE infutureproject
For Table 4.9 and Figure 4.5, the results show positive outcome that 78% of the
respondent is ready to implement VE in their future project while the other 22 % of the
respondents did not interested to implement VE in their future projects. With the aid
from the government and professional bodies, the increase in implementation of VE can
be fulfill as shown in the interest of respondents to apply VE in their future project.
4.5.3 Factors that hinders the implementation of VE
The factors that hinder the implementation of VE are shown in Table 4.10. Base
on the comments from (23) twenty-thee respondents, who was aware about Value
Engineering.
The average indexes of all factors are in range of 3 to 4 which conclude that the
respondents were agreed or neutral to all the factors listed down in the questionnaire.
They were agree that lack of local guideline and info about VE, lack of knowledge and
practice in VE, interruption to normal work schedule, and conflicting of objective by
different parties are the factors that hinders the implementation of VE while the other two
reasons, they were neutral about this matter.
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Table 4.10: Factors thathinders the implementation ofVE
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Lack of local guideline
and info about VE
5 0 3.9 Agree
Lack of knowledge and
practice in VE 4 15
2 2 0 3.9 Agree
Interruption to normal
work schedule
5 7 8 1 2 3.5 Agree
Too expensive to carry
outVE
3 6 8 4 1 3.3 Neutral
Conflicting of objective
by different parties 5 9 5
4 0 3.7 Agree
Not suitable for low-cost
project 2 9 4 6 2 3.1 Neutral
From the results, the main factors that hinder the implementation of VE are
lack of local guideline and info about VE in Malaysia. This might be due to the
procedures and application of Value Engineering in Malaysia is still follows other
country's manual, and there is no Malaysia's Value Engineering standard created so
far until now.
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The first and secondobjective was achieved throughanalysis of the data from
survey questionnaire in Chapter 4. The conclusions of thisresearch were summarized
as follow:
5.1.1 The Degree of Understanding of VE among consulting firms in Malaysia
The respondent's degree of understanding about VE was above expectation.
This represent by the level of awareness, number of project that have implemented
VE, and also the understanding of VE methodology which generally exceed 50% of
positive results. The results were also encouraging towards future in Value
Engineering in Malaysia construction industry when more than 70% of the
respondents stated that they were interested to integrate VE implementation in their
future projects. The main contributor for the data was also mainly from Consulting
firm and also contractor companies where they were inter-related in a construction
project. Although the result does not represent overall population ofconsulting firm in
Malaysia due to small number of respondent, from the data collected, it can be
concluded that the first objective of this research has been achieved
5.1.2 Factors that hinders the implementation of VE
There are 4 main factors that were agreed by the respondent that hinders the
implementation ofVE that needs to be taken care of. They are:
• Lack of local guideline an info about VE
- Lack ofknowledge and practice in VE
. Conflicting of objective by different parties
• Interruption to normal work schedule
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These factors should be taken into consideration and solutions or alternatives
should be implemented to tackle the problem.
5.2 Recommendation
Below are some recommendation to improve the awareness and usage of
Value Engineering in construction industry:
• Related organizations and professional bodies like IEM (Institute of
Engineers Malaysia) and CIDB (Construction Industry Development Board
Malaysia) can organize more seminars or training program to introduce
about Value Engineering concepts and methodology in construction
industry.
. The government needs to encourage and promote the use of Value
Engineering in construction industry, since the majority of the private
sector may not be willing to take the first step to implement it.
• Top management in any organizations that involve in construction industry
need to be exposed, supportive and apply Value Engineering in their
organization to promoteValue Engineering to their employee or engineers
• Establish a local Value Engineering implementation guideline, which
represent local scenario in construction industry and not fully following the
American Standard.
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Implementation of Value Engineering Within Consulting Practice In Malaysia
We seek your help in a university research survey on the implementation of
Value Engineering within consulting practice in Malaysia especially in peninsular of
Malaysia.
Value Engineering (VE) has been widely accepted internationally especiallyin
the USA, Japan, European counties, and other developing countries such as
Australia. In Malaysia, the level of implementation of VE is still low and not so
popular especially during design phase of a construction project.
Value Engineering is a well-established methodology for defining and
maximizing value for money. It can be applied to any type of project regardless of
size or timeframe and at all stages throughout the life cycle of the project from
inception to completion. Therefore the main objective of this survey is to identify the
degree of understanding of VE among consultant firm and investigate the underlying
reason that hinders the implementation of VE especially consulting practice in
peninsular Malaysia.
We have devised a questionnaire which we would like you to complete and
return and which will only take no more than 15 minutes of your time. With your
cooperation, we should be able to collect as many data as possible regarding the
implementation of Value Engineering within consulting practice in Malaysia.
It would help us very much if you could complete and return the questionnaire
before 20th February 2008. As anenclosure to this letter, please find a self-addresses
and stamp envelope to return the questionnaire.
If you need further information, please contact Mohd Syahrin at 017-7188980
or email to mohd_syahrin@utp.edu.my
We thank you in advanced for your support and co-operation.
Yours sincerely,
Head of Civil Engineering Department,
Universiti Teknologi PETRONAS
Cc: Assoc. Prof. Ir. Dr. Arazi Idrus
Mr. Mohd Syahrin b Ab Rahim
IMPLEMENTATION OF VALUE ENGINEERING WITHIN CONSULTING
PRACTICE IN MALAYSIA
Value Engineering (VE) is a well-established methodology for defining and
maximizing value for money. It can be applied to any type of project regardless of size or
timeframe and at all stages throughout the life cycle of the project from inception to
completion. However, the implementation of VE is still low and not so popular especially
during thedesign stage of a consU'uction project. Therefore themain objective of this research
is to identify the degree of understanding of VE among consultant firm and investigate the
underlying reason that hinders the implementation of VE especially consulting practice in
peninsular Malaysia.
This questionnaire is divided into three sections which are section A, B, and C. Please
answer thequestionnaire by referring to the instructions given in each section.
Section A: General / Background information
Please fill in the blanks or tick in the [ ] provided.
I. Company:
1. Name of Company: „
2. State the type of firm involved
[ ] GovernmentSector [ ] Developer [ ] Contractor
[ ] Engineering Consultant [ ] Architect Consultant
[ ] Other, please state ,
3. Company'sexperience in building constriction? (Years)
[ ]<5 [ ] 5-10 [ ] 10-20 [ ]>20
II. Respondents
4. What is your designation with the company?
[ ] Director/CEO [ ] Developer [ ] Project Manager
p] Architect [ ] Quantity Surveyor [ j Structural/Civil Engineer
[ ] Other, please state
5. Respondent's experiencein construction industry? years
Section B: Value Engineering
Please fill in the blank or tick in the [ ] provided
6. Are you aware about Value Engineering?
[ ]Yes [ ]No
(Go to Question 14 ifyour Answer is No)
7. Where did you heard or learn about Value Engineering?
[ ] Professional seminars [ ] Professional publications, journals,articles
[ ] Colleaguesand Friends [ ] Already applied in my organization
[ ] Other, please state
8. Have you implement Value Engineering in your project?
[ ]Yes [ ]No
(Go to Question 15 ifyour answer is No)
9. How many projects have you implement Value Engineering?
[ ]l-5 [ ]5-10 [ ] 10-15 [ ]>15
10. What kinds ofproject mostly use Value Engineering?
[ ] Hydrology/Irrigation System [ ] High Rise Building
[ ] ResidentialHouses/Shop [ ] Factory/Plant
[ ] Other, please state
Public Transport
11. Which stage of the construction project is most frequent in applying Value
Engineering? (Pleaserate theanswer according toyourunderstanding)
1- Least frequent, 2- Less frequent, 3- Average, 4- Frequent, 5- Most frequent
©000©
Concept / Feasibility Stage [ ] [ ] [
Preliminary Drawing [ ] [ ] [
Detail Drawing [ ] [ ] [
Procurement [ ] [ 1 [
Construction stage [ ] [ ] [
12. Please state the percentage of cost savings of the project after applying Value
Engineering
[ ] No saving (0%) [ ]0-25% [ ]25-50% [ ] > 50%
13. What is your level of satisfaction after implementing Value Engineering in your
project? Please state your reason
[ ] Extremely Satisfied [ ] Very Satisfied [ ] Average
[ ] Not Satisfied [ ] Extremely Not Satisfied
14. Do you fully understand the methodology/concept of Value Engineering?
[ ] Totally not understand [ ] Not Understand [ ] Average
[ ] Understand [ ] Totally Understand
15. Do youwant to fullyimplement ValueEngineering in the future project?
(Please stateyour reason ifyour answer is No)
[ ]Yes [ ]No
16. In your opinion, what are the factors that hinders the implementation of Value
Engineering in Mafa.ysidft(PIease rate the answer according toyourunderstanding)
1- Strongly Agree, 2-Agree, 3- Neutral, 4- Not Agree, 5- Strongly Not Agree
Lack of local guideline and information about VE
Lack ofknowledge and practice in VE
Interruption to normal work schedule
Too expensive to carry out VE sessions
Conflicting of objective by different parties
Not suitable for low-cost project









17. Please write down any suggestion or recommendation for increasing the awareness
and acceptance ofValue Engineering in construction industry
Section C: Feedback
1) Please indicate whether you wish to receive a copy of the result of this study
[ ] Please send me a copy of the result
[ ] Please do not send me the copy of the result.
2) If you need further information, please contact Mohd Syahrin at 017-7188980 or
email to mohd_syahrin@utp.edu.my
Thank you for your time and cooperation in completing the questionnaire.
